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Commercial Settlement (Change Order No. 17) N/A

Perch Guards (Change Order No. 18) 14,056$                          

PRS Hardware and Software (Change Order No. 19) 1,100,000$                     

WEC/CB&I Health Care Act Impacts (Change Order No. 20 and additional 

forecasted cost) 2,181,787$                      

ITAAC Post Closure Notice and Maintenance Impacts (Change Order No. 21 and 

additional forecasted cost) 372,629$                         

Plant Layout Security 20,350,000$                  

Warehouse Fire Security 121,000$                        

Cyber Security Phase 2 18,816,000$                  

Schedule Mitigation for Shield Building Panels 12,100,000$                  

Ovation/Common Q Instrumentation and Control Maintenance Training 

Systems  880,000$                         

Simulator Development System 605,000$                        

Total Of Change Orders and Related Matters Reflected in Updated Schedules 56,540,472$                  
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